Section 10 Jan 25, 2006

Work is proceeding without need to relocate the shelter. Time under cover has
allowed the wood to dry in place and it can now be prepped once it is removed.

Context

Washing of steel is completed under shelter with the use of the propane site heater
to promote drying. All painting will proceed against the obstacle of severe weather.

Initial observations

Significant corrosion of angle iron purlins requires some replacement with new
material. Deterioration of wood requires extensive repair in both section 9 and 10.




