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Context
Progress to date is the completion of installation of wood for both sections. Glazing
begins and progresses horizontally across both section 13 and 14.

Initial observations
Quantities of glass, metal and wood
components being processed at once
provide opportunity for efficiency, but
cause more storage demands.

Results from fourteenth section
The use of additional heat from the propane heater and the combined shelter has
reduced our time spent on painting. Additional work has been undertaken during this
time including better progress on door repair and repainting, cast gutter joints and
the intermediate wall.



Recommended practice

Our progress will move ahead to the central area of the greenhouse as work begins
on the head house interior and roof.

Conservation practice
Vent mechanism shaft gears are lubricated with bee’s wax as a traditional treatment
for cast iron where exposed surfaces with grease would collect dust and grit.

Project priorities
Building wide elements of the project can progress during the scheduled completions
of the final sections.

Future caretaking
Renew caulking where assembly joints in the cast iron sills become open. Some
expansion and contraction is anticipated through seasonal temperature changes.


