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Context
This section is started with the relocation of the scaffolding set up to support work
on both section 11 and 12. We will complete this room with less time lost to setup
and moving of equipment.

Initial observations
Three angle iron purlins require replacement with new material. Deterioration of
wood requires extensive repair, as in sections 9 and 10.


